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ESTIMATE RUN 10/31/2003

ESTIMATE SUMMARY 15:53:08

CONTID: C14304         ESTIMATE NO: 0003 PROG 2002

PCN: 14304-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH83 PPCC North PERCENT TIME:

PROJECT NO: STA 083A-031                  

SH83 PPCC North

NAME OF ROAD: 83

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 10/31/2003 DATE TIME STARTED 07/30/2003

7926 S. Platte Canyon Road DATE LET 06/19/2003 DATE WORK BEGAN

 DATE AWARDED 07/02/2003 DATE TIME STOPPED 10/21/2003

 DATE CONTRACT EXECUTED 07/25/2003 DATE ACCEPTED 10/21/2003

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 07/30/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,650,220.28 PARTICIPATING $ $ 188,445.28

AWARD PROJECT AMT: 1,765,662.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,811.83

SECURITIES ENCUMBERED 1,811.83

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

85.00

WORK DAYS

WORK DAYS

99.33%

11,136.63

188,445.28

188,445.28

188,445.28

$

$

$

$

1,639,083.65

0.00

1,639,083.65

0.00

1,639,083.65

-13,382.39

13,382.39

1,639,083.65

0.00

AMOUNT DUE 1,639,083.65 188,445.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 188,445.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

51.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 14304-BID    ESTIMATE RUN 10/31/2003

PROJECT: STA 083A-031                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.133

1.091

201-00001  
 

1.224

ACRE

10,000.00000 12,240.001.224

10,910.00

0010 REMOVAL OF TREE 23.000

42.000

202-00010  
 

65.000

EACH

400.00000 26,000.0065.000

16,800.00

0015 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

202-00024  
 

1.000

EACH

300.00000 300.001.000

0.00

0020 *REMOVAL OF DELINEATOR 0.000

149.000

202-00090  
 

149.000

EACH

5.00000 745.00149.000

745.00

0025 REMOVAL OF CURB 70.000

0.000

202-00201  
 

70.000

LF  

4.00000 280.0070.000

0.00

0030 REMOVAL OF ASPHALT MAT (PLANING) 946.670

0.000

202-00240  
 

947.000

SY  

7.00000 6,626.69946.670

0.00

0035 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

0.000

SF  

2.00000 0.000.000

0.00

0040 BLADING 5.000

7.000

203-01500  
 

12.000

HOUR

130.00000 1,560.0012.000

910.00

0045 TOPSOIL 0.000

3,890.000

207-00205  
 

3,890.000

CY  

15.00000 58,350.003,890.000

58,350.00

0050 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

20.00000 0.000.000

0.00

0055 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00110  
 

0.000

CY  

10.00000 0.000.000

0.00
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PCN: 14304-BID    ESTIMATE RUN 10/31/2003

PROJECT: STA 083A-031                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 0.000

30.000

208-00205  
 

30.000

HOUR

60.00000 1,800.0030.000

1,800.00

0065 *RESET MAILBOX STRUCTURE (TYPE 1) 0.000

16.000

210-00011  
 

16.000

EACH

200.00000 3,200.0016.000

3,200.00

0070 *RESET MAILBOX STRUCTURE (TYPE 3) 0.000

1.000

210-00013  
 

1.000

EACH

300.00000 300.001.000

300.00

0075 *RESET GROUND SIGN 0.000

3.000

210-00810  
 

3.000

EACH

150.00000 450.003.000

450.00

0080 *SEEDING (NATIVE) 0.000

11.500

212-00006  
 

11.500

ACRE

420.00000 4,830.0011.500

4,830.00

0085 *MULCHING (WEED FREE HAY) 0.000

11.500

213-00002  
 

11.500

ACRE

350.00000 4,025.0011.500

4,025.00

0090 *MULCH TACKIFIER 0.000

2,250.000

213-00061  
 

2,250.000

LB  

2.00000 4,500.002,250.000

4,500.00

0095 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 19,396.860

0.000

403-33721  
 

19,397.000

TON 

38.00000 737,080.6819,396.860

0.00

0100 *HEATING AND REMIXING TREATMENT 127,856.000

0.000

405-00100  
 

127,856.000

SY  

3.80000 485,852.80127,856.000

0.00

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 5,450.000

0.000

411-10255  
 

5,450.000

GAL 

0.50000 2,725.005,450.000

0.00

0110 *ASPHALT REJUVENATING AGENT 114.000

0.000

411-90010  
 

114.000

GAL 

1.30000 148.20114.000

0.00
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PCN: 14304-BID    ESTIMATE RUN 10/31/2003

PROJECT: STA 083A-031                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

4.000

507-00400  
 

4.000

TON 

250.00000 1,000.004.000

1,000.00

0120 CURB TYPE 6 (SECTION M) 63.000

0.000

609-60011  
 

63.000

LF  

6.00000 378.0063.000

0.00

0125 *DELINEATOR (TYPE I) 0.000

101.000

612-00001  
 

101.000

EACH

13.00000 1,313.00101.000

1,313.00

0130 *DELINEATOR (TYPE II) 0.000

49.000

612-00002  
 

49.000

EACH

14.00000 686.0049.000

686.00

0135 *DELINEATOR (TYPE III) 0.000

12.000

612-00003  
 

12.000

EACH

17.00000 204.0012.000

204.00

0140 EMBANKMENT PROTECTOR TYPE 5 1.000

0.000

615-00050  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

0145 CONSTRUCTION SURVEYING 0.900

0.100

625-00000  
 

1.000

L S 

2,000.00000 2,000.001.000

200.00

0150 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

89,000.00000 89,000.001.000

0.00

0155 *EPOXY PAVEMENT MARKING 0.000

446.000

627-00005  
 

536.000

GAL 

70.00000 31,220.00446.000

31,220.00

0160 *PAVEMENT MARKING PAINT (WATERBORNE) 822.000

22.000

627-00011  
 

844.000

GAL 

42.00000 35,448.00844.000

924.00

0165 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 2,514.000

0.000

627-00025  
 

2,514.000

LF  

5.00000 12,570.002,514.000

0.00
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PCN: 14304-BID    ESTIMATE RUN 10/31/2003

PROJECT: STA 083A-031                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

0.000

223.000

627-30305  
 

223.000

SF  

20.00000 4,460.00223.000

4,460.00

0175 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

112.000

627-30310  
 

112.000

SF  

20.00000 2,240.00112.000

2,240.00

0180 *FLAGGING 1,009.000

137.000

630-00000  
 

1,146.000

HOUR

22.00000 25,212.001,146.000

3,014.00

0185 *TRAFFIC CONTROL INSPECTION 23.000

4.000

630-00007  
 

27.000

DAY 

130.00000 3,510.0027.000

520.00

0190 *TRAFFIC CONTROL MANAGEMENT 37.000

9.000

630-00012  
 

46.000

DAY 

350.00000 16,100.0046.000

3,150.00

0195 *FLASHING BEACON (SOLAR) 0.900

0.100

630-80002  
 

1.000

EACH

250.00000 250.001.000

25.00

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.600

0.400

630-80341  
 

4.000

EACH

80.00000 320.004.000

32.00

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 40.500

7.500

630-80342  
 

48.000

EACH

80.00000 3,840.0048.000

600.00

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.400

5.600

630-80343  
 

20.000

EACH

80.00000 1,600.0020.000

448.00

0215 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

3,000.00000 6,000.002.000

600.00

0220 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

500.00000 500.001.000

50.00
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PCN: 14304-BID    ESTIMATE RUN 10/31/2003

PROJECT: STA 083A-031                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PORTABLE MESSAGE SIGN PANEL 35.000

0.000

630-80359  
 

35.000

DAY 

120.00000 4,200.0035.000

0.00

0230 *TRAFFIC CONE 90.000

10.000

630-80380  
 

100.000

EACH

12.00000 1,200.00100.000

120.00

0235 *MOBILE PAVEMENT MARKING ZONE 1.000

0.000

630-80510  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A ON-THE-JOB TRAINEE 0.000

250.000

700-70021  
 

250.000

HOUR

1.00000 250.00250.000

250.00

0250 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A QUALITY INCENTIVE PAYMENT QC/QA ASPHALT 0.000

8,212.100

700-70025  
 

8,212.100

F A 

1.00000 8,212.108,212.100

8,212.10

0260 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A (ASPHALT)(SMOOTHNESS) 0.000

-993.170

700-70035  
 

-993.170

F A 

1.00000 -993.17-993.170

-993.17

0270 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0300 HBP (PATCHING) (ASPH) 0.000

274.710

403-00720  
 

274.710

TON 

85.00000 23,350.35274.710

23,350.35
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PCN: 14304-BID    ESTIMATE RUN 10/31/2003

PROJECT: STA 083A-031                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:53:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 ADDED ITEM (LUMP SUM)/ HEATER/REMIX MATERIAL MIX 
DESIGN

0.000

0.000

900-00014  
 

1.000

L S 

4,829.00000 0.000.000

0.00

CAT 1,629,283.65188,445.281,640,420.28CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0285 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0290 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 9,800.000.009,800.00CURRENT AMT0400 $ $ $

$ 1,639,083.65188,445.28$1,650,220.28$CURRENT AMTPROJECT TOTAL


